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ESTIMATE RUN 09/03/2004

ESTIMATE SUMMARY 11:22:59

CONTID: C14483 ESTIMATE NO: 0005 PROG 2002

PCN: 14483-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parachute East & West PERCENT TIME:

PROJECT NO: IM 0701-164

Parachute East & West

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 04/01/2004

P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,600,463.71 PARTICIPATING $ $ 2,348,775.68

AWARD PROJECT AMT: 7,163,679.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-329,277.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,037.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.43

93.0 TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

63.51%

2,773,091.58

2,348,775.68

2,019,497.69

1,992,460.37

$

$

$

$

4,827,372.13

0.00

4,827,372.13

244,083.99

5,071,456.12

-44,390.14

0.00

5,027,065.98

0.00

AMOUNT DUE 5,027,065.98 1,992,460.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,992,460.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 21,251.000

SY 13,340.000 37,352.00

2.80000 34,591.000 96,854.80

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

2.20000 0.000 0.00

202-00250

0015 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500

LF 0.000 0.00

3.00000 382.500 1,147.50

202-01130

0020 *REMOVAL OF END ANCHORAGE 57.000 57.000

EACH 0.000 0.00

150.00000 57.000 8,550.00

202-01300

0025 ROLLING 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140

0030 BLADING 32.000 8.000

HOUR 0.000 0.00

90.00000 8.000 720.00

203-01500

0035 BACKHOE 48.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01510

0040 TRUCK (DUMP) 48.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01582

0045 FRONT END LOADER (RUBBER TIRE) 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01590

0050 LABORER 80.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

203-02330

0055 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500

LF 0.000 0.00

13.00000 1,332.500 17,322.50

210-01130
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 2,950.000 2,950.000

LF 0.000 0.00

10.00000 2,950.000 29,500.00

210-04200

0065 AGGREGATE BASE COURSE (CLASS 7) 8,500.000 388.900

TON 0.000 0.00

13.00000 388.900 5,055.70

304-07000

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 9,677.000 6,048.940

TON 1,741.570 67,921.23

39.00000 7,790.510 303,829.89

403-02000

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 21,210.940

TON 44,902.300 952,826.81

21.22000 66,113.240 1,402,922.95

403-34801

0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 78,187.040

TON -44,902.299 -329,277.99

7.33321 33,284.741 244,084.00

0085 *HEATING AND REMIXING TREATMENT 567,620.000 265,641.000

SY 116,798.000 344,554.10

2.95000 382,439.000 1,128,195.05

405-00100

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,825.000 1,579.650

TON 2,977.660 717,616.06

241.00000 4,557.310 1,098,311.71

411-03345

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CMO#2:(-334 TONS)

0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 5,461.000

GAL 10,656.000 10,656.00

1.00000 16,117.000 16,117.00

411-10255

0105 *ASPHALT REJUVENATING AGENT 31,219.000 6,001.000

GAL -1,525.000 -3,355.00

2.20000 4,476.000 9,847.20

411-90010
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500

LF 0.000 0.00

17.00000 382.500 6,502.50

606-00301

0115 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

606-02003

0120 *END ANCHORAGE (FLARED) 55.000 55.000

EACH 0.000 0.00

1,500.00000 55.000 82,500.00

606-02005

0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0125 *RUMBLE STRIP (GRINDING) 304,230.000 0.000

LF 0.000 0.00

0.10000 0.000 0.00

614-80387

0130 *MOBILIZATION 1.000 0.600

L S 0.400 109,200.00

273,000.00000 1.000 273,000.00

626-00000

0135 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000

0140 *PAVEMENT MARKING PAINT 3,600.000 368.000

GAL 0.000 0.00

34.00000 368.000 12,512.00

627-00001

0145 *EPOXY PAVEMENT MARKING 1,504.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00005

0150 *FLAGGING 5,200.000 2,483.500

HOUR 1,543.500 37,044.00

24.00000 4,027.000 96,648.00

630-00000

0155 *TRAFFIC CONTROL INSPECTION 79.000 64.000

DAY 6.000 1,020.00

170.00000 70.000 11,900.00

630-00007
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 132.000 58.000

DAY 22.000 10,560.00

480.00000 80.000 38,400.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 9.500

EACH 6.500 390.00

60.00000 16.000 960.00

630-80341

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 65.500

EACH 22.000 1,870.00

85.00000 87.500 7,437.50

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 35.000

EACH 1.000 110.00

110.00000 36.000 3,960.00

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-80358

0190 *PORTABLE MESSAGE SIGN PANEL 380.000 120.000

DAY 43.000 4,730.00

110.00000 163.000 17,930.00

630-80359

0195 *DRUM CHANNELIZING DEVICE 103.000 30.000

EACH 21.500 1,612.50

75.00000 51.500 3,862.50

630-80360

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.500

EACH 0.000 0.00

105.00000 12.500 1,312.50

630-80363

0205 *TRAFFIC CONE 1,025.000 432.500

EACH 80.000 1,200.00

15.00000 512.500 7,687.50

630-80380

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 299.200 299.20

1.00000 299.200 299.20

700-70023

0225 F/A QUALITY INCENTIVE PAYMENT 231,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0255 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 
CMO#2:(+5677 TONS)

1,010.020 1,010.020

TON 0.000 0.00

38.00000 1,010.020 38,380.76

403-02000

0260 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

4,323.000 0.000

TON 1,382.940 51,168.78

37.00000 1,382.940 51,168.78

403-02000

0265 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-02000

0270 ASPH CEM (PG 64-22) CMO#2:(+334 TONS) 124.530 124.530

TON 0.000 0.00

180.00000 124.530 22,415.40

411-03354

0275 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360

DOL 0.000 0.00

1.00000 1,412.360 1,412.36

900-00006

0285 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE 
REDUCTION/HIPR DENSITY TESTS 1-5

-3,537.350 -3,537.350

DOL 0.000 0.00

1.00000 -3,537.350 -3,537.35

900-00006

CAT 0200 $2,017,497.69 5,049,209.95CURRENT AMT 7,577,893.71 $$
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PCN: 14483-BID ESTIMATE RUN 09/03/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0005 11:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0245 FIELD LABORATORY (CLASS 2) 1.000 0.800

EACH 0.200 2,000.00

10,000.00000 1.000 10,000.00

620-00012

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

0280 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 246.170

DOL 0.000 0.00

1.00000 246.170 246.17

900-00006

CAT 0400 $2,000.00 22,246.17CURRENT AMT 22,570.00 $$

PROJECT TOTAL 2,019,497.69 $ 5,071,456.12CURRENT AMT 7,600,463.71 $$


